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Accomplishments Since
New Orleans

e Summary : not much happened since New
Orleans!

» Supporting nominated teams
— Continued working with Framework/PDM modules
team on HTML template and catalogue

— Played role of “Harmonization Team” at PDES, Inc.
workshop on PDM modules, GD&T modules and
their overlaps
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Accomplishments Since
New Orleans(2)

« STEP Modularization Strategy

— Two revisions to STEP/SC4 Industrial Data
Framework delivered
— Addressed issues from New Orleans EXPRESS
amendment supporting modularization workshop
* “DIS in HTML” out for review
— Began first draft of Guidelines for Application
Extensions and Extended APs based on September
WG10 workshop
— Continued EXPRESS/XML participation in support
of modules repository/catalogue
* participated in P28 Long Beach workshop
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Project Plan Status

As of September 19, 1999
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Status of Deliverables(1)

AM Development Guidelines
— No change since Lillehammer
— Some updates based on DTS should me made

AM Validation Guidelines
— Initial IDEF activity model developed September 1998
AM/AP Integration/Harmonization Guidelines

— Now “Application Module Development Points within the
Application Protocol Development Process”

AM Development Recommended Practices
— New document starting from content in Framework
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Status of Deliverables(2)

» Guidelines for the content of application protocols
using application modules
— No update
* Overview Paper and Presentation
— Allison Feeney completed on an overview paper
» Framework for AP/AM Categorization
— “Now Industrial Framework Model”
» Published revision 1Q2000
— New “Recommended Practices for Modules Developers”
* No first draft yet
* At least 2 example AM suites from different industries

— PDES, Inc., EACM, AP219, AP203 E2, PLCS, System
Engineering and Test Properties are potentials

1ISO -
Status of Deliverables(3)

» Example AP using AM
— Looking at Product Structures plus one geometry AIC
converted to a module - follow-on by breaking down the AIC
* AM Catalogue example/demonstrator
— Did separate demos of repository, catalogue, UoF library
— First merged demo should be ready in March
» Proposal for SC4 support processes
— Technical Specification ballot content/process agreed
— “Foundation modules” belong to WG12, more application
oriented belong to WG3 or JWG9
— Need a Harmonization Team - no political power, but technical
contribution!
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Status of Deliverables(4)

Draft Part 1 amendment

— No owner identified

Impact paper Integrated and Common Resources

— First draft on team site

Impact paper Implementation Methods

— First draft on team site

— if EXPRESS amendment is approved, we need to amend these
— Part 21 amendment ballot passed, issue workshop this week
Impact paper EXPRESS-X

— First draft on team site

Impact paper EXPRESS-2

— brainstorming at London workshop

— EXPRESS modularization amendment DIS technically ready
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Status of Deliverables(5)

Impact paper WG10 Data Architecture PWI
— brainstorming at London workshop

Impact paper on Vendors

— first draft on team site

Impact paper on Users

— First draft on team site
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PWI Plans(1)

Address what appear to be the two major
barriers to SC4 acceptance of modularization
— Sample AP

— Harmonization team, process and infrastructure
First draft of remaining impact papers
Supporting NIST Modules Repository demo

First draft of Guidelines for the Content of
Application Extensions and extended APs

P21/P22 updates based on EXPRESS
amendment for modularization
— see idea on how to avoid some of this work
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PWI Plans(2)

Need a final STEP Modularization workshop
between now and Bordeaux

— Focus on sample AP and Harmonization?
Probably need a workshop supporting
modularization teams

— SC4 wide? Specific to PS? PDM? Others?

Still same goal from November 1999

— Complete WG10 PWI deliverables for Bordeaux in
June 2000

— Probably dependent on workshops mentioned above




